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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF continues work drilling to anchor Test Rigs #5 through #7 on the slabs that they had started
yesterday. This is only part time work today, in the afternoon but not the morning. The anchor drilling
involves using the test rig holes as templates to drill pilot holes (correctly relate all holes and check for
rebar interferences), moving the test rigs, and drilling the holes full size. This work is by ironworkers Barry
Rothman and Rob Martell along with Laborer Pedro Garcia for a portion of the day during their 0700 to
1730, 10-hour shift. Ironworker general foreman James Sturgeon also works on this operation for a portion
of the day.

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office and field on CCO
314 issues.

There is idle/standby equipment previously at the work area as follows: Generator (MQ Power 25 - ABF ID
000008) and hydraulic pump (Powerteam). The following equipment is used in the work area: Compressor
(IR P185R - ABF ID 002078), Generator (Whisperwatt 7000 - ABF ID 000009), and Generator
(Whisperwatt 7000 - ABF ID 002342). Two Kubota carts (for iws and lbrs), an Extendable Forklift, and the
Small Forklift (Hyster 120 - ABF ID 002351) are also in use at the work site. One of the generators
(Whisperwatt 7000 - ABF ID 000009) is removed from the work site at the end of the shift/day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis.

See Victor Altamirano diary for labor/equipment details, including the agreed extra work with ABF per a
signed Extra Work Order with ABF for CCO 314 work.
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